Reedy River Basin Sewer Tunnel Project
CONSTRUCTION PROGRESS PHOTOS
August | September 2019

Construction Progress and Accomplishments
August | September 2019

LAST SWS UPDATE: July 25, 2019
• General Site Work
  • Junction Box Site, Veteran’s Memorial Site sodding completed, restored for City of Greenville use
• Starter tunnel blasting and rock excavation
  • Approximately 200 FT total length
  • Grouting backfill behind ribs and lagging
  • Ground condition evaluation for TBM Launch
• Junction Box Coating and Channel Modifications
  • Contractor to continue modifications to the Junction Box, interior lining submittals, etc.
  • No remaining surface work at this structure
• Diversion Structure
  • Diversion Structure interior concrete work ongoing
  • Scheduled completion: end of October
• Drop shaft
  • Wall construction ongoing, approximately 90% complete
GENERAL SITE PHOTOS

GENERAL SITE PHOTOS
JUNCTION BOX CONSTRUCTION
August | September 2019
NEW MH590A

STARTER TUNNEL EXCAVATION
August | September 2019
DROP SHAFT CONSTRUCTION
August | September 2019