Construction Progress and Accomplishments
February / March 2019

• Starter tunnel shield delivery and assembly
• Starter tunnel blasting and rock excavation
• Completion of Junction Box concrete walls and removable lid in Cleveland Park
• Installation of 60” sewer pipe across Richland Creek in Cleveland Park
• Restoration of Richland Creek, Cleveland Park Drive, and the Swamp Rabbit Trail
• Re-opening of Cleveland Park Drive and the Swamp Rabbit Trail within scheduled closure window.
• Completion of the Diversion Structure excavation at the Drop Shaft site
March 15: Re-opening of Cleveland Park Drive as scheduled
March 15: Re-opening of the Swamp Rabbit Trail as scheduled